FACT SHEET January 2005

U.S. Army Corps of Engineers Anacostia Stadium
Baltimore District

P.O.Box 1715 16th and R S.t., S.E.
Baltimore, Maryland 21203-1715 Renovation

Type of Project: Renovation

Project Phase: Phase 1-2 Construction Complete
Phase 3 Completing design

Authorization: SEC. 132 Omnibus Consolidated
Appropriations Act of 1998.

Background: In 1989, the District of Columbia Schools listed the Anacostia stadium as a
facility in need of replacement due to age and requirements for regulation football games,
track meets and field events. Anacostia SHS maintains an award winning athletic program that
has continued to use the existing field for football while using alternate sites for track and field
events. In 2003 the final design was completed and funding provide to complete the first phase
of renovation. The Washington Redskins completed the second phase of the renovation, which
includes the football field landscaping, irrigation and drainage.

The football team at Anacostia practiced and played games at alternate sites for the 2003
school year.

In the Fall of 2003 DCPS provided a budget and requested Phase 3 of the renovation be
completed. Phase 3 include the completion of the press building with restrooms and a
concession stand.

Status: The designers are Bryant & Associates/Baker Cooper & Associates local DC based
A/E’s firm. The construction contract was awarded in September 2003 to Forney Enterprises
Inc., a DC- based construction contractor. Construction is complete for phase 1 and 2. Design
is being completed for Phase 3.

For more information regarding Anacostia Stadium, contact Mr. Michael J. Rogers,
CENAB-DCPO, at 202-437-8281, or email Michael.J.Rogers@nab02.usace.army.mil
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Contract Information:
Contractor Amount Scope
Baker Cooper $121,590 Design
Forney Enterprises Inc. $2,234,613 Phase 1

For more information regarding Anacostia Stadium, contact Mr. Michael J. Rogers,
CENAB-DCPO, at 202-437-8281, or email Michael.J.Rogers@nab02.usace.army.mil



